General Procurement Timeline
Express Design-Build 1-5912

I-77 Concrete Pavement Replacement

May 1, 2018

Advertisement

February 1, 2018

Statements of Qualifications Due Back from Prospective Design-Build Teams

February 27, 2018

Shortlisted Teams Announced for Contract

March 14, 2018

Issue Industry Draft Request for Proposals (IDRFP)

March 21, 2018

Meeting with Short-listed Teams (Q&A)

March 28, 2018

Archer Western Construction, LLC 9:00 AM

James R. Vannoy & Sons Construction Company 10:00 AM

The Lane Construction Company 11:00 PM
Issue Final Request for Proposals (RFP) April 10, 2018
Final Request for Proposals with Addendum No. 1 May 1, 2018
Price Proposals and Traffic Management Phasing Concept Due May 31, 2018
Open Price Proposals June 5, 2018

** changes highlighted in red.




